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ESTIMATE RUN 08/30/2007

ESTIMATE SUMMARY 11:50:15

CONTID: C16005         ESTIMATE NO: 0002 PROG 2005

PCN: 16005-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 & Purcell Intersection PERCENT TIME:

PROJECT NO: SHE 0503-066                  

US 50 & Purcell Intersection

NAME OF ROAD: 050A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 08/30/2007 DATE TIME STARTED 07/11/2007

9540 E. 104th Avenue DATE LET 03/08/2007 DATE WORK BEGAN

 DATE AWARDED 03/15/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/05/2007 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 07/11/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,133,126.98 PARTICIPATING $ $ 237,207.10

AWARD PROJECT AMT: 1,060,278.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,115.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.33

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

30.33%

789,494.09

237,207.10

237,207.10

231,092.04

$

$

$

$

343,632.89

0.00

343,632.89

0.00

343,632.89

-8,595.03

0.00

335,037.86

0.00

AMOUNT DUE 335,037.86 231,092.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 231,092.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

31.0
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PCN: 16005-BID    ESTIMATE RUN 08/30/2007

PROJECT: SHE 0503-066                  ESTIMATE NO: 0002 11:50:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.510 0.810

ACRE 0.680 1,771.40

2,605.00000 1.490 3,881.45

201-00001  
 

0010 REMOVAL OF PIPE 150.000 0.000

LF  0.000 0.00

7.15000 0.000 0.00

202-00035  
 

0015 REMOVAL OF DELINEATOR 36.000 4.000

EACH 22.000 250.80

11.40000 26.000 296.40

202-00090  
 

0020 REMOVAL OF CURB AND GUTTER 2,455.000 2,328.000

LF  127.000 412.75

3.25000 2,455.000 7,978.75

202-00203  
 

0025 REMOVAL OF ASPHALT MAT 1,860.000 0.000

SY  0.000 0.00

6.65000 0.000 0.00

202-00220  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 2,255.000 0.000

SY  0.000 0.00

3.55000 0.000 0.00

202-00240  
 

0035 *REMOVAL OF PAVEMENT MARKING 200.000 0.000

SF  0.000 0.00

2.20000 0.000 0.00

202-00250  
 

0040 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,731.00000 1.000 2,731.00

202-00500  
 

0045 *REMOVAL OF LIGHT STANDARD 2.000 0.000

EACH 0.000 0.00

365.50000 0.000 0.00

202-00700  
 

0050 *REMOVAL OF GROUND SIGN 25.000 15.000

EACH 10.000 220.00

22.00000 25.000 550.00

202-00810  
 

0055 *REMOVAL OF PULL BOX 2.000 0.000

EACH 0.000 0.00

52.00000 0.000 0.00

202-00827  
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PCN: 16005-BID    ESTIMATE RUN 08/30/2007

PROJECT: SHE 0503-066                  ESTIMATE NO: 0002 11:50:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 0.000

EACH 0.000 0.00

1,850.00000 0.000 0.00

202-00840  
 

0065 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,802.000 541.000

CY  2,747.000 19,641.05

7.15000 3,288.000 23,509.20

203-00010  
 

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,285.000 0.000

CY  258.000 4,592.40

17.80000 258.000 4,592.40

203-00060  
 

0075 BLADING 20.000 0.000

HOUR 0.000 0.00

134.50000 0.000 0.00

203-01500  
 

0080 STRUCTURE EXCAVATION 33.000 33.000

CY  0.000 0.00

15.00000 33.000 495.00

206-00000  
 

0085 STRUCTURE BACKFILL (FLOW-FILL) 9.000 0.000

CY  0.000 0.00

88.60000 0.000 0.00

206-00065  
 

0090 STRUCTURE BACKFILL (CLASS 1) 154.000 0.000

CY  33.000 976.80

29.60000 33.000 976.80

206-00100  
 

0095 TOPSOIL 954.000 0.000

CY  0.000 0.00

15.40000 0.000 0.00

207-00205  
 

0100 *EROSION LOG (8 INCH) 350.000 350.000

LF  0.000 0.00

4.25000 350.000 1,487.50

208-00007  
 

0105 *EROSION BALES (WEED FREE) 10.000 10.000

EACH 0.000 0.00

70.00000 10.000 700.00

208-00011  
 

0110 CHECK DAM 8.000 0.000

EACH 3.000 517.50

172.50000 3.000 517.50

208-00040  
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PCN: 16005-BID    ESTIMATE RUN 08/30/2007

PROJECT: SHE 0503-066                  ESTIMATE NO: 0002 11:50:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET GROUND SIGN 12.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

210-00810  
 

0120 *RESET PULL BOX 2.000 0.000

EACH 2.000 320.00

160.00000 2.000 320.00

210-00827  
 

0125 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

3,183.00000 0.000 0.00

210-00855  
 

0130 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

613.00000 0.000 0.00

210-04010  
 

0135 ADJUST VALVE BOX 1.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

210-04050  
 

0140 *SEEDING (NATIVE) 1.180 0.000

ACRE 0.000 0.00

950.00000 0.000 0.00

212-00006  
 

0145 *MULCHING (WEED FREE HAY) 1.180 0.000

ACRE 0.000 0.00

1,200.00000 0.000 0.00

213-00002  
 

0150 *MULCH TACKIFIER 118.000 0.000

LB  0.000 0.00

7.50000 0.000 0.00

213-00061  
 

0155 *SOIL RETENTION BLANKET (STRAW/COCONUT) 650.000 0.000

SY  0.000 0.00

4.50000 0.000 0.00

216-00041  
 

0160 AGGREGATE BASE COURSE (CLASS 6) 4,860.000 0.000

TON 3,290.700 51,334.92

15.60000 3,290.700 51,334.92

304-06000  
 

0165 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 4,510.000 234.290

TON 0.000 0.00

81.00000 234.290 18,977.49

403-34871  
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PCN: 16005-BID    ESTIMATE RUN 08/30/2007

PROJECT: SHE 0503-066                  ESTIMATE NO: 0002 11:50:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 GEOTEXTILE (EROSION CONTROL) (CLASS B) 242.000 0.000

SY  242.000 1,355.20

5.60000 242.000 1,355.20

420-00101  
 

0175 *DRILLED CAISSON (54 INCH) 42.000 0.000

LF  42.000 14,406.00

343.00000 42.000 14,406.00

503-00054  
 

0180 RIPRAP (9 INCH) 36.000 0.000

CY  0.000 0.00

65.00000 0.000 0.00

506-00209  
 

0185 CONCRETE CLASS D (MISCELLANEOUS) 7.000 0.000

CY  2.000 750.00

375.00000 2.000 750.00

601-03020  
 

0190 CONCRETE CLASS D (BOX CULVERT) 45.000 18.000

CY  24.000 14,400.00

600.00000 42.000 25,200.00

601-03030  
 

0195 REINFORCING STEEL (EPOXY COATED) 9,107.000 3,022.000

LB  3,690.000 4,243.50

1.15000 6,712.000 7,718.80

602-00020  
 

0200 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 55.000 0.000

LF  8.000 300.00

37.50000 8.000 300.00

603-01185  
 

0202 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
ADDITION OF 30" RCP

16.000 0.000

LF  16.000 1,430.08

89.38000 16.000 1,430.08

603-01305  
 

0205 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 140.000 0.000

LF  0.000 0.00

81.00000 0.000 0.00

603-01365  
 

0210 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 1.000 475.00

475.00000 1.000 475.00

603-05018  
 

0212 30 INCH REINFORCED CONCRETE END SECTION ADDITION OF 30
RCES

1.000 0.000

EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00

603-05030  
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PCN: 16005-BID    ESTIMATE RUN 08/30/2007

PROJECT: SHE 0503-066                  ESTIMATE NO: 0002 11:50:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

603-05036  
 

0220 30 INCH CORRUGATED STEEL PIPE 20.000 0.000

LF  20.000 1,240.00

62.00000 20.000 1,240.00

603-10300  
 

0225 30 INCH STEEL END SECTION 1.000 0.000

EACH 1.000 615.00

615.00000 1.000 615.00

603-30030  
 

0230 GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

606-00301  
 

0235 END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

730.00000 0.000 0.00

606-01340  
 

0240 END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

606-02003  
 

0245 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,100.000 0.000

LF  1,030.000 12,360.00

12.00000 1,030.000 12,360.00

609-21020  
 

0250 MEDIAN COVER MATERIAL (CONCRETE) 4,380.000 0.000

SF  0.000 0.00

3.20000 0.000 0.00

610-00030  
 

0255 *DELINEATOR (TYPE I) 39.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

612-00001  
 

0260 *DELINEATOR (TYPE II) 86.000 0.000

EACH 0.000 0.00

13.50000 0.000 0.00

612-00002  
 

0265 *DELINEATOR (TYPE III) 41.000 0.000

EACH 0.000 0.00

14.50000 0.000 0.00

612-00003  
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PCN: 16005-BID    ESTIMATE RUN 08/30/2007

PROJECT: SHE 0503-066                  ESTIMATE NO: 0002 11:50:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *DELINEATOR (SPECIAL) 4.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00010  
 

0275 *DIRECTIONAL BORING CONDUIT 720.000 0.000

LF  390.000 5,460.00

14.00000 390.000 5,460.00

613-00001  
 

0280 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000

LF  223.000 2,230.00

10.00000 223.000 2,230.00

613-01200  
 

0285 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 263.000 0.000

LF  263.000 3,261.20

12.40000 263.000 3,261.20

613-01300  
 

0290 *PULL BOX (24"X36"X18") 4.000 0.000

EACH 2.000 950.00

475.00000 2.000 950.00

613-07034  
 

0295 *PULL BOX (36"X48"X18") 1.000 0.000

EACH 1.000 800.00

800.00000 1.000 800.00

613-07038  
 

0300 *WIRING 1.000 0.000

L S 1.000 4,200.00

4,200.00000 1.000 4,200.00

613-10000  
 

0305 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000 0.000

EACH 2.000 979.00

489.50000 2.000 979.00

613-70400  
 

0310 *SIGN PANEL (CLASS I) 129.130 0.000

SF  0.000 0.00

14.70000 0.000 0.00

614-00011  
 

0315 *SIGN PANEL (CLASS II) 337.890 0.000

SF  0.000 0.00

18.30000 0.000 0.00

614-00012  
 

0325 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 21.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

614-01503  
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PCN: 16005-BID    ESTIMATE RUN 08/30/2007

PROJECT: SHE 0503-066                  ESTIMATE NO: 0002 11:50:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 214.000 0.000

LF  0.000 0.00

29.00000 0.000 0.00

614-01575  
 

0335 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 14.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

0340 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

614-70336  
 

0345 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

614-72886  
 

0350 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 2.000 0.000

EACH 1.000 34,500.00

34,500.00000 1.000 34,500.00

614-81175  
 

0355 *CONSTRUCTION SURVEYING 1.000 0.360

L S 0.300 7,467.00

24,890.00000 0.660 16,427.40

625-00000  
 

0360 *MOBILIZATION 1.000 0.220

L S 0.309 33,372.00

108,000.00000 0.529 57,132.00

626-00000  
 

0365 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 264.000 0.000

SF  0.000 0.00

18.90000 0.000 0.00

627-00003  
 

0370 *EPOXY PAVEMENT MARKING 108.000 0.000

GAL 0.000 0.00

130.00000 0.000 0.00

627-00005  
 

0375 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

366.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

627-30405  
 

0380 *FLAGGING 450.000 42.000

HOUR 160.000 3,200.00

20.00000 202.000 4,040.00

630-00000  
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PCN: 16005-BID    ESTIMATE RUN 08/30/2007

PROJECT: SHE 0503-066                  ESTIMATE NO: 0002 11:50:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *TRAFFIC CONTROL INSPECTION 30.000 3.000

DAY 9.000 198.00

22.00000 12.000 264.00

630-00007  
 

0390 *TRAFFIC CONTROL MANAGEMENT 75.000 10.000

DAY 19.000 7,125.00

375.00000 29.000 10,875.00

630-00012  
 

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 13.000

EACH 1.000 11.00

11.00000 14.000 154.00

630-80341  
 

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 18.500

EACH 13.500 195.75

14.50000 32.000 464.00

630-80342  
 

0405 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 154.000 32.000

SF  0.000 0.00

5.90000 32.000 188.80

630-80344  
 

0410 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.500

EACH 0.500 147.50

295.00000 1.000 295.00

630-80358  
 

0415 *DRUM CHANNELIZING DEVICE 200.000 62.500

EACH 22.500 398.25

17.70000 85.000 1,504.50

630-80360  
 

0420 GUARDRAIL TYPE 7 (TEMPORARY) 204.000 102.000

LF  0.000 0.00

25.00000 102.000 2,550.00

630-80376  
 

0425 *TRAFFIC CONE 100.000 25.000

EACH 0.000 0.00

4.70000 25.000 117.50

630-80380  
 

0430 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

295.00000 0.000 0.00

630-80520  
 

0435 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500

EACH 0.000 0.00

585.00000 0.500 292.50

630-85010  
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PCN: 16005-BID    ESTIMATE RUN 08/30/2007

PROJECT: SHE 0503-066                  ESTIMATE NO: 0002 11:50:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 14.000 0.000

DAY 0.000 0.00

324.00000 0.000 0.00

630-85041  
 

0445 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0450 F/A CONCRETE PAVEMENT INCENTIVE 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0455 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0460 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0465 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0470 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $237,207.10 331,983.39CURRENT AMT 1,121,477.48 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0475 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012  
 

0480 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

649.50000 1.000 649.50

620-00020  
 

CAT 0400 $0.00 11,649.50CURRENT AMT 11,649.50 $$

PROJECT TOTAL 237,207.10 $ 343,632.89CURRENT AMT 1,133,126.98 $$


